
Jul-09 Aug-09 Sep-09 Oct-09 Nov-09 Dec-09 Jan-10 Feb-10 Mar-10 Apr-10 May-10 Jun-10 Jul-10 Aug-10 Sep-10 Oct-10 Nov-10
Meet the Contractor Open House
Notice to Proceed
Mobilization/Installation of Traffic Control
Clearing and Grubbing
Franchise Utility Installation - Conduit Installation
Storm Drainage Installation
Waterline Installation
Excavate/Construct Retaining Walls (1, 2, and 5)
Excavate/Construct Remaining Retaining Walls
Franchise Utility Installation - PGE, Verizon, Comcast
Traffic Signal and Illumination Installation
Road Widening - Excavation, Grading, Base Lift Paving
Curb and Gutter Construction
Sidewalk and Driveway Construction

  Final Lift Paving and Striping
  Landscaping

  Anticipated Project Completion

THIS CONSTRUCTION SCHEDULE IS PRELIMINARY AND IS SUBJECT TO CHANGE

NW SALTZMAN ROAD CONSTRUCTION SCHEDULE
July 13, 2009


